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Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Nonconformance Reports (NCRs) ISMR met with Caltrans Senior Bridge Engineers Scott Kennedy and Ching 

Chao to discuss NCR closures.  There were approximately 15 NCR 

Responses discussed.  Discussion also included the subject of what method 

would be used to address the NCR Response since ISMR had received hard 

copies of the NCR Responses and the Caltrans Construction Engineers had 

also been actioned in PMIV regarding many of these.  It was proposed that 

the ISMR would create TC-20’s to disposition each NCR Response hard 

copy and provide the Caltrans Construction Engineers with a reference to 

the TC-20 to include in their PMIV action.  The agreed upon status of the 

NCR’s were as follows; ZPMC- 0067 (reject), 0087 (accept), 0089 (accept), 

0060 (accept), 0072 (accept), 0055 (accept), 0045 (reject), 0057 (discussion 

to be continued).

2 Meetings attended ISMR met with ABF Nate Lindell and ISMR’s Peter Dauterman and Ady 

Velasco regarding Weekly Weld Reports (WWR).  Mr. Lindell noted that he 

had provided the plate ID# in his WWR’s and inquired whether Caltrans 

also needed generic plate numbers as called out on fabrication drawings, 

such as pXXX.  Caltrans affirmed that this information would be beneficial 

and Mr. Lindell agreed to add this to the WWR.  Mr. Lindell also agreed to 

get weld maps for Tower Lift 1 to Caltrans.

3 Key conversations ISMR discussed 77m macros with Dr. Mazen Wahbeh, John Kinsey and 

Dave McClary and agreed that additional measurements were required on 

the 77m macros because the inspector had reported weld throat, but that 

Caltrans needed to measure the Effective Weld Size instead.  It was also 

agreed that additional higher magnification photos would be required to 

more clearly document weld defects.
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